
Expediting Project Delivery (C19)

Strategies for addressing or avoiding common constraints to speed delivery of
transportation planning and environmental review projects

Challenge
Speeding up the delivery of needed transportation projects is high on everyone’s agenda—from the
traveling public who desire timely improvements to the local communities that rely on scheduled delivery
of goods and services. Transportation agencies are being challenged to deliver projects with greater
efficiency and speed at the same time that funding and staffing are decreasing and transportation needs
are growing.

The use of innovative approaches and early coordination with resource agencies, stakeholders, and the
public can help transportation agencies achieve timely project delivery as well as improved project
decisions. A range of strategies is needed to address common constraints to expediting project delivery.

Solution
SHRP2 has developed a Solution for Expedited Planning and Environmental Review. The lists of
constraints and strategies in the final report are not exhaustive. The strategies included are those that
met specific criteria, and that could be completed within the time restrictions of the study. The research
team began drafting a list of fundamental expediting themes during the initial phase of the research and
refined this list as the research progressed. The six final expediting themes, with expediting strategies
organized by theme, are introduced in the following sections:

Improve public involvement and support
Improve resource agency involvement and collaboration
Demonstrate real commitment to the project
Improve internal communication and coordination
Streamline decision making
Integrate across all phases of project delivery

The product suggests the likely effects of not addressing a constraint, categorized as low, medium, or
high, and identifies multiple strategies to apply for each severity category. The solution includes a useful
worksheet that allows users to quickly identify the types of issues and/or constraints that could cause
delay within their project scope, and offers mitigation strategies for each constraint. that provides
background and case examples.

Details on the strategies and constraints can be found in the SHRP2 report, Expedited Planning and
Environmental Review of Highway Projects. Expedited Planning and Environmental Review is also
incorporated into a suite of solutions located on the Beta version of Transportation for Communities:
Advancing Projects through Partnerships ( www.transportationforcommunities.com - formerly known as
TCAPP), now known as PlanWorks: Better Planning, Better Projects. This site also includes a beta version
of the Expediting Project Delivery readiness assessment tool designed to help agencies identify potential
challenges to streamlining project delivery.

Save Lives
Minimizing delays during all
phases of project development
ensures faster delivery of
roadway safety infrastructure
improvements.

Save Money
The six objectives allow for the
prediction and prevention of
possible delays, therefore
leading to expedited, cost-
efficient project development
and delivery.

Save Time
The mitigation strategies and
case examples predict and
address possible issues early in
the planning and project delivery
process, reducing the
occurrence of unforeseen delays
throughout the project.

Continued on next page.CAPACITY
One of four SHRP2 focus areas, Capacity products help transportation organizations to
systematically integrate environmental, economic, and community requirements into the
analysis, planning, and design of new highway capacity.

Visit: www.fhwa.dot.gov/GoSHRP2
Learn more about products, case studies,
and implementation assistance.

http://www.trb.org/Main/Blurbs/165282.aspx
http://www.trb.org/Main/Blurbs/165282.aspx
http://www.transportationforcommunities.com
http://www.transportationforcommunities.com/shrpc01/expediting_project_delivery_questions_new
www.fhwa.dot.gov/GoSHRP2


Benefits
This product saves time by reducing project delays while also providing innovative approaches to improve
transportation planning and decision making. This product allows agencies to anticipate where delays are
expected to occur and to apply tested strategies to avoid or reduce delays during all phases of project
development and delivery.

Strategies to Expedite Project Delivery
Change-control practices
Consolidated decision council
Context-sensitive design and solutions
Coordinated and responsive agency involvement
Dispute-resolution process
Department of Transportation-funded resource agency liaisons
Early commitment to construction funding
Expedited internal review and decision making
Facilitation to align expectations up front
Highly responsive public engagement
Incentive payments to expedite relocations
Media relations manager

Performance standards
Planning and environmental linkages
Programmatic agreement for Section 106
Programmatic or batched permitting
Planning-level environmental screening criteria
Real-time collaborative interagency reviews
Regional environmental analysis framework
Risk management
Strategic oversight and readiness assessment
Team co-location
Tiered National Environmental Policy process
Up-front environmental commitments

The Implementation Assistance Program
Implementation assistance is available to help State departments of transportation (DOTs), metropolitan
planning organizations (MPOs), and other interested organizations deploy SHRP2 Solutions. A range of
opportunities is available to raise awareness of SHRP2 Solutions and to encourage early adoption of
these products. Application periods are offered approximately twice per year. Each product selected for
implementation assistance has the potential to deliver more efficient, cost-effective programs to meet the
complex challenges facing transportation today.

How can you learn more?
Visit: www.fhwa.dot.gov/GoSHRP2

• Additional product information

• Information about how this product is being used in the field

• Contact information for peers who are familiar with this product

• Links to research reports

Contacts

Damaris Santiago (FHWA)
damaris.santiago@dot.gov

Larry Anderson (FHWA)
larry.anderson@dot.gov

David Williams (FHWA)
david.williams@dot.gov

About SHRP2 Implementation
The second Strategic Highway Research Program (SHRP2) is a partnership of the Federal Highway

Administration (FHWA), the American Association of State Highway and Transportation Officials (AASHTO), and

the Transportation Research Board (TRB). TRB completed the research, and now FHWA and AASHTO are

jointly implementing the resulting SHRP2 Solutions that will help the transportation community enhance

productivity, boost efficiency, increase safety, and improve the reliability of the Nation’s highway system.
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